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1 Introduction 
The city of Leuven already had several mobility hubs located at important nodes of public transport, 

train and/or bus, at the start of the eHUBs project. Shared bikes (blue-bikes) have already been offered 

at Leuven station since 2015 to encourage multimodal travel behaviour. Leuven is also one of the 

pioneers in Flanders regarding the provision of shared cars. Since 2005 and 2019 respectively, cambio 

and Partago have launched shared cars. The shared cars are station-based. From these locations, eHUBS 

have also grown during this eHUBS project.  

The specific goals within eHUBs are to start up 40 new eHUBs in Leuven, and to try out a range of e-

mobility services made available on these eHUBS: 30 shared e-bikes, 50 shared e-cargo bikes and 40 

additional shared EVs.  

The provision of the shared e-cargo bikes was to be provided by cargoroo, a partner within the 

consortium. The shared e-bikes were to be provided by Urbee, also a partner. The shared EVs will be 

provided by the car-sharing providers cambio and partago, already recognised in Leuven. No 

intervention is foreseen for the latter because of the eHJBS project.  

In Leuven, peer-to-peer sharing systems are also popular. For instance, more than 60 private cars are 

shared with others. To date, this offering has not yet been physically or digitally linked to the eHUBs.  

Leuven is satisfied with the results achieved. We installed a total of 41 eHUBS. We piloted for 21 months 

with a fleet of 25-40 e-bikes, unfortunately not with a larger fleet because of limitations with provider 

Urbee. We gained many insights between July 2020 and December 2022 with a fleet of 9-31 shared e-

cargo bikes. We agreed with our 2 EV providers to increase the supply of shared EVs to eHUBS to 26, 

including 2 vehicles with additional financial support from the city.  

2 Overview of installed eHUBs 
 

Stage Launch 

date 

Accumulative 

number of eHUBs 

installed 

Accumulative 

number of EVs 

offered at 

installed eHUBs 

Accumulative 

number of e-

bikes offered at 

installed eHUBs 

Accumulative 

number of e-cargo 

bikes offered at 

installed eHUBs 

1 27/09/20 13 13 30 9 

2 1/3/21 18 13 35 9 

3 1/5/21 27 15 38 9 

4 1/7/21 41 15 38 9 

5 6/7/21 41 15 25 15 (+15) 

6 31/10/21 41 15 25 24 (+6) 

7 1/12/21 41 15 40 30 
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8 1/7/22 41 19 0 30 

9 31/12/22 41* 26 0 31 

Table 1: The eHUBs and their vehicles in Leuven, implemented in consequent stages 

*: There are a couple of eHUBs that were installed but aren’t operational anymore because of lack of 
offer (Gasthuisberg, station Leuven and Haasrode II don’t have any e-mobility offer anymore since July 

2022, when Urbee stopped its offer of e-bikes). These 3 eHUBS are indicated in red in figure 1.  
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Figure 1: Map overview of all installed eHUBS in Leuven till the end of December 2022 

Table 1 below lists the eHUBS that are operational by 31 December 2022, and which services can be 

found there. This does not include info on public transport offerings. For the full offer of the eHUBS, 

please refer to. https://www.leuven.be/mobipunten , where the offer can be consulted from different 

angles: a map, a list or a specific mobility service..  

https://www.leuven.be/mobipunten
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Table 2 Overview operational eHubs at the end of December 2022 
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1 Bibliotheek Heverlee HEV S B sep/20 medium 4 1 0

2 Bodartparking HEV S R jun/21 medium 1 1 1 0

3 Bottelarij LEU S L mei/21 mini 0 1 1

4 Boudewijnstadion KLO S L jun/21 mini 2 0 1 0

5 Bovenlo KLO B L mei/21 mini 1 1 0 1

6 Centrale werkplaatsen KLO S B mei/21 mini 6 2 1

7 Constantin Meunierstraat LEU S B jun/21 mini 2 1 1

8 De Becker-Remyplein KLO S L sep/20 medium 3 7 2 1

9

De Bib Leuven - Sporthal 

Rijschool LEU S L sep/20 mini 0 0 1

10 De Bron KLO B L mei/21 mini 2 1 0 1

11 Egenhoven centrum HEV SP L mrt/21 mini 2 1 0 1

12 Gemeenteplein KLO SP L sep/20 mini 2 0 1

13 Kaboutermansstraat LEU S B jun/21 mini 2 0 1

14 Kesseldal KLO S L mini 2 0 1

15 Korfbalclub (A. Dejonghestraat) KLO S L jun/21 mini 2 1 1 1

16 Kruidtuin LEU S B jun/21 mini 4 2 0

17 Matadibuurt HEV B B mei/21 mini 2 0 0 1

18 Michotte HEV SP L jun/21 mini 1 0 1

19 Naamsepoort HEV S L sep/20 medium 2 3 2 0

20

OCMW Leuven (F Lintstraat -

Vesaliusstraat) LEU S L jun/21 mini 2 0 2 1

21 Park De Bruul LEU S L mei/21 mini 2 2 0 1

22 Parkpoort HEV SP L sep/20 medium 1 1 1

23 Quinten Metsysplein LEU S B jun/21 mini 0 0 1

24 Redingenstraat LEU S B jun/21 mini 2 0 1

25 Refugehof LEU B B mei/21 mini 0 1

26 Sint-Jacobsplein LEU S L jun/21 mini 5 1 1

27 Sint-Maartensdal LEU S B sep/20 medium 2 2 1 1

28 Spaanse Kroon LEU SP L mei/21 mini 3 0 1 1

29 Sportoase Wilsele-Putkapel WIL S L jun/21 mini 1 0 1

30 Rector De Somerplein LEU S L sep/20 geen 1 0 0 1

31 Station Heverlee HEV S R sep/20 D 12 5 0 1

32 Station Wijgmaal WIJ SP R jun/21 D 2 2 0 1

33 Tervuursepoort LEU S L mrt/21 mini 2 5 2 0

334 Tiensepoort LEU S L jun/21 mini 5 1 0

35 Parking Vaartkom LEU S L jun/21 mini 2 3 0 1

36 Vaartstraat LEU S B sep/20 mini 3 1 1

37 Victor Broosplein LEU S L sep/20 mini 2 0 0 1

38 Wilsele dorp WIL S L sep/20 medium 1 0 1 1
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3 Details of installed eHUBs 

3.1 Phase 1: September 2020 

We installed 13 eHUBS last September 2020 and opened these officially on Sunday September 27th. The 

yearly mobility event took then place in Leuven, of course not comparable with previous editions 

because of Covid-19. Nevertheless, we were proud to welcome the Flemisch Minister of Mobility at this 

launch together with our mayor and alderman of Mobility.  

Final signage for most of these eHubs was added in March 2021, such as the placement of information 

signs pinned on bicycle brackets (Figure 120 gives an example of an information sign pinned on a bicycle 

bracket) and thermoplastic floor signs (Figure 125 gives an example of the Cargo E-bike signage) because 

no supplier was known yet in September 2020. Some of the realization photo’s in this paragraph show 

the situation before full implementation of the remaining signage. 

Also we prepared everything for a 14th eHUB, i.e. Sint Jacobsplein but due to considerable delays 

regarding reconstruction works at that place, we stalled the pillar in our depot and distributed the 5 e-

bikes that were foreseen for this eHUB amongst the other 5 eHUBs, so that they offer 6 instead of 5 e-

bikes. We hope to launch this eHUB at the next phase in February 2021, but still are concerned about 

that timing. On the map (fig. 1) it is still integrated as it was all prepared and ready for deployment.  

N° ID Sub-

municipality 

Type 

eHUB 

Strategic, 

Bottom-up 

or Strategic 

with 

Participation 

trajectory 

EV E-

bikes 

E-

cargo-

bikes 

1 Bibliotheek Heverlee HEV B S 1   

2 De Becker-Remyplein HEV L S 1  1 

3 De Bib Leuven - Sporthal 

Rijschool 

HEV 

L S 

   

4 Gemeenteplein LEU L SB  6 1 

5 Naamsepoort  KLO L S 3   

6 Parkpoort HEV L SB  6 1 

7 Philipssite KLO B S    

8 Rector De Somerplein LEU L S  6 1 

9 Sint-Maartensdal WIL B S   1 

10 Station Heverlee HEV R S  6 1 
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11 Vaartstraat KLO B S   1 

12 Victor Broosplein KLO L S   1 

13 Wilsele dorp  LEU L S 1 6 1 

Table 3: September 2020 - The eHUBs and their vehicles in Leuven 

 

Figure 2 shows the ehubs implantation during Phase 1 (September 2020) in blue pinpoints. This map can 

also be accessed via this link: https://www.google.com/maps/d/u/0/edit?mid=1Vax0jpp-

Nt60O4zksS1xnRAjYT8vTktH&usp=sharing 

 

Figure 2:  Map eHUBs opened in September 2020 

https://www.google.com/maps/d/u/0/edit?mid=1Vax0jpp-Nt60O4zksS1xnRAjYT8vTktH&usp=sharing
https://www.google.com/maps/d/u/0/edit?mid=1Vax0jpp-Nt60O4zksS1xnRAjYT8vTktH&usp=sharing
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3.1.1 Bibliotheek Heverlee 

3.1.1.1 Services 

The following table shows the available services: 

Informa

tion 

pillar 

Public 

transpo

rt 

Share

d Cars 

Share

d e-

cars 

Shared 

bikes 

Shared 

e-bikes 

Share

d e-

cargo-

bikes 

Public 

car 

parkin

g 

Publi

c bike 

parki

ng 

Chargin

g 

infrastr

ucture 

for 

public 

EV 

Medium 

Bus (De 

Lijn) 

4 

(Cambi

o) 

1 

(Cambi

o) / 

/ / Yes Yes 1 

(Allego) 

Table 4: December 2021 – The available services at eHUB Bibiliotheek Heverlee 

3.1.1.2 Plans  

 

Figure 3: July 2020 - Site plan information pillar of eHUB Bibliotheek Heverlee, implemented since September 2020 
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Figure 4: November 2020 - Signage plan of eHUB Bibliotheek Heverlee, implemented in March 2021, final 

3.1.1.3 Realizations 

 

Figure 5: September 2020 – Medium information pillar of eHUB Bibliotheek Heverlee 
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Figure 6: September 2020 – Shared cars (one EV) and charging infrastructure at eHUB Bibliotheek Heverlee 

 

Figure 7 November 2021 – Signage at eHub Bibliotheek Heverlee 
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3.1.2 De Becker-Remyplein 

 

3.1.2.1 Services 

Informat

ion pillar 

Public 

transpor

t 

Shared 

Cars 

Shared 

e-cars 

Shared 

bikes 

Shared 

e-bikes 

Shared 

e-

cargo-

bikes 

Public 

car 

parking 

Public 

bike 

parkin

g 

Charging 

points 

for 

public 

EV 

Medium 

Bus (De 

Lijn) 

6 

(Cambi

o) 

1 

(Cambi

o) / 

/ 1 

(Cargor

oo) 

Yes Yes 3 

(Allego) 

Table 5: December 2021 – The available services at eHUB De Becker-Remyplein 

3.1.2.2 Plans  

 

Figure 8: November 2019 - Site plan for shared e-cargo-bike at eHUB De Becker-Remyplein, installed in December 2019 
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Figure 9: July 2020 - Site plan for information pillar of eHUB De Becker-Remyplein, implemented since September 2020 

 

Figure 10: July 2020 - Site plan for eHUB De Becker-Remyplein, implemented since September 2020 
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3.1.2.3 Realizations 

 

Figure 11: September 2020 – Medium information pillar at eHUB De Becker-Remyplein 

 

Figure 12: September 2020 – Shared e-cargo-bike at eHUB De Becker-Remyplein 
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Figure 13: June 2021 – Signage e-cargo-bike at eHUB De Becker-Remyplein 

 

Figure 14: June 2021 – Signage Shared cars at eHUB De Becker-Remyplein 
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Figure 15 November 2021 – Package hub at eHub De Becker-Remyplein 

3.1.3 De Bib Leuven - Sporthal Rijschool 

3.1.3.1 Services 

Informat

ion pillar 

Public 

transpor

t 

Shared 

Cars 

Shared 

e-cars 

Shared 

bikes 

Shared 

e-bikes 

Shared 

e-

cargo-

bikes 

Public 

car 

parking 

Public 

bike 

parkin

g 

Charging 

points 

for 

public 

EV 

Medium Bus (De 

Lijn) 

/ 

/ / 

/ 1 Yes Yes / 

Table 6: December 2021 – The available services at eHUB De Bib Leuven – Sporthal Rijschool 

It is necessary to remark that our 9 e-cargo-bikes got operational from the 1st of July. During the first 3 

months (July till September), there was a Cargoroo bike at this eHUB. Unfortunately, because of delivery 

delays at the side of Cargoroo, we could not get any more Cargoroos in September so that we relocated 

4 Cargoroos. This bike moved to the eHUB station Heverlee. As soon as Leuven gets new Cargoroos, this 

eHUB also gets one.  
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3.1.3.2 Plans 

 

Figure 16: November 2019 - Site plan for shared e-cargo-bike at the eHUB De Bib Leuven – Sporthal Rijschool, installed in 

December 2019 
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Figure 17: July 2020 - Site plan for information pillar at eHUB De Bib Leuven – Sporthal Rijschool, implemented since September 

2020 

Figure 18: November 2020 - Signage plan of eHUB De Bib Leuven – Sporthal Rijschool, to be implemented in 

February 2021 

Figure 19: November 2020 - Signage plan of eHUB De Bib Leuven – Sporthal Rijschool, to be implemented in 

February 2021 
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3.1.3.3 Realizations 

 

Figure 20: September 2020 – Medium information pillar of eHUB De Bib Leuven 

  

Figure 21: June 2021 – bike infrastructure at eHUB De Bib Leuven 
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Figure 22 November 2021 – e-cargo-bike at eHUB De Bib Leuven (e-cargo-bike installed since July 2021) 

3.1.4 Gemeenteplein 

 

3.1.4.1 Services 

Informat

ion pillar 

Public 

transpor

t 

Shared 

Cars 

Shared 

e-cars 

Shared 

bikes 

Shared 

e-bikes 

Shared 

e-

cargo-

bikes 

Public 

car 

parking 

Public 

bike 

parkin

g 

Charging 

points 

for 

public 

EV 

Small 

Bus (De 

Lijn) 

1 

(Cambi

o) / / 

/ 1 

(Cargor

oo) 

Yes Yes 4 

(Allego) 

Table 7: December 2021 – The available services at eHUB Gemeenteplein 
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3.1.4.2 Plans 

 

Figure 23: July 2020 - Site plan for information pillar and stations for shared e-bikes and shared e-cargo-bike at eHUB 

Gemeenteplein, implemented since September 2020 

 

Figure 24: November 2020 - Signage plan of eHUB at Gemeenteplein, to be implemented in February 2021 
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3.1.4.3 Realizations 

 

Figure 25: September 2020 – Small information pillar, shared e-bikes and shared e-cargo-bike at eHUB Gemeenteplein 

 

Figure 26: June 2021 – Small information pillar, shared e-bikes and shared e-cargo-bike at eHUB Gemeenteplein 
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Figure 27 June 2021 – Information bike sticker at eHUB Gemeenteplein 

3.1.5 Naamsepoort  

3.1.5.1 Services 

Informat

ion pillar 

Public 

transpor

t 

Shared 

Cars 

Shared 

e-cars 

Shared 

bikes 

Shared 

e-bikes 

Shared 

e-

cargo-

bikes 

Public 

car 

parking 

Public 

bike 

parkin

g 

Charging 

points 

for 

public 

EV 

Medium 

Bus (De 

lijn) 

3 

(Cambi

o) 

3 (2 

Cambio 

1 

Partago

) / 

/ / 1 1 3 

(Allego) 

Table 8: December 2021 – The available services at eHUB Naamsepoort 
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3.1.5.2 Plans 

 

Figure 28: July 2020 - Site plan for information pillar at eHUB Naamsepoort, implemented since September 2020 

 

Figure 29: November 2020 - Signage plan for eHUB Naamsepoort, to be implemented in February 2021 
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3.1.5.3 Realizations 

 

Figure 30: September 2020 – Medium information pillar at eHUB Naamsepoort 

 

Figure 31: September 2020 – Shared EV car and charging infrastructure at eHUB Naamsepoort 
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Figure 32: September 2020 – Shared cars (two EV’s) and charging infrastructure at eHUB Naamsepoort 

 

Figure 33: June 2021 signage infrastructure at eHUB Naamsepoort 
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Figure 34 November 2021–  Package hub at eHub Naamsepoort 

3.1.6 Parkpoort 

3.1.6.1 Services 

Informat

ion pillar 

Public 

transpor

t 

Shared 

Cars 

Shared 

e-cars 

Shared 

bikes 

Shared 

e-bikes 

Shared 

e-

cargo-

bikes 

Public 

car 

parking 

Public 

bike 

parkin

g 

Charging 

points 

for 

public 

EV 

Medium 

Bus (De 

Lijn) 

1 

(Cambi

o) 

1 

(Cambi

o) / 

/ 1 

(Cargor

oo) 

Yes Yes 3 

(Allego) 

Table 9: December 2021 – The available services at eHUB Parkpoort 
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3.1.6.2 Plans 

 

Figure 35: July 2020 - Site plan for information pillar at eHUB Parkpoort, implemented since September 2020 

 

Figure 36: July 2020 - Site plan for shared e-bikes and shared e-cargo-bike stations and station for private bikes at eHUB 

Parkpoort, implemented since September 2020 
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Figure 37: November 2020 - Signage plan for eHUB Parkpoort and Philipssite, to be implemented in February 2021 

  

3.1.6.3 Realizations 

 

Figure 38: September 2020 – Medium information pillar at eHUB Parkpoort 
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Figure 26: September 2020 – Shared e-bikes and shared e-cargo-bike of eHUB Parkpoort 

 

Figure 39: June 2021 – Shared e-bikes and shared e-cargo-bike with signage plates and stickers of eHUB Parkpoort 



D5.1 eHUBs implementation report Leuven 

 

44 

 

3.1.7 Philipssite 

3.1.7.1 Services 

Informat

ion pillar 

Public 

transpor

t 

Shared 

Cars 

Shared 

e-cars 

Shared 

bikes 

Shared 

e-bikes 

Shared 

e-

cargo-

bikes 

Public 

car 

parking 

Public 

bike 

parkin

g 

Charging 

points 

for 

public 

EV 

Small Bus (De 

Lijn) 

2 

/ / 

/ / Yes Yes 6 

Table 10: December 2021 – The available services at eHUB Philipssite 

3.1.7.2 Plans 

 

Figure 40: July 2020 - Site plan for information pillar at eHUB Philipssite, implemented since September 2020 
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Figure 41: November 2020 - Signage plan for eHUB Parkpoort and Philipssite, to be implemented in February 2021 

3.1.7.3 Realizations 

 

Figure 42: June 2021 – Shared cars of eHUB Parkpoort1 

 

 

 

 
1 Photo of Small information pillar to be complemented 
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3.1.8 Rector De Somerplein  

3.1.8.1 Services 

Informat

ion pillar 

Public 

transpor

t 

Shared 

Cars 

Shared 

e-cars 

Shared 

bikes 

Shared 

e-bikes  

Shared 

e-

cargo-

bikes 

Public 

car 

parking 

Public 

bike 

parkin

g 

Charging 

points 

for 

public 

EV 

custom 

bus 

/ 

/ / 

5 (Urbee) 1 

(Cargor

oo) 

No Yes / 

Table 11: December 2021 – The available services at eHUB Rector De Somerplein 

3.1.8.2 Plans 

 

 

Figure 43: July 2020- Site plan for shared e-bikes and shared e-cargo-bike station at eHUB Rector De Somerplein, implemented 

since September 2020 
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Figure 31: November 2020 - Signage plan of eHUB Rector De Somerplein, to be implemented in February 2021 

3.1.8.3 Realizations 

 

Figure 44: September 2020 – information poster, adhered to customer’s point, at eHUB Rector De Somerplein 
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Figure 45: September 2020 – shared e-bikes and shared e-cargo-bike at eHUB Rector De Somerplein 

Since 21 October the dockings have been placed and the Urbees should be able to be charged on the 

spot. Unfortunately, there still appears to be a technical shortcoming concerning the connection of the 

dockings to the electricity network, more specifically concerning the earthing, so that it is not 100% 

certain that the connection is 100% safe. There is no inspection certificate for either the installation or 

the dockings themselves. In addition, Velo has reported that the batteries of the e-sharing bikes are not 

yet charging at their optimum level.  
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Figure 46 November 2021 – Charging infrastructure e-bikes at eHub Rector De Somerplein 

 

3.1.9 Sint-Maartensdal  

3.1.9.1 Services 

Informat

ion pillar 

Public 

transpor

t 

Shared 

Cars 

Shared 

e-cars 

Shared 

bikes 

Shared 

e-bikes 

Shared 

e-

cargo-

bikes 

Public 

car 

parking 

Public 

bike 

parkin

g 

Charging 

points 

for 

public 

EV 

medium 

bus 

2 

(Cambi

o) 

1 

(Cambi

o?) / 

/ 1 Yes Yes 3 (2 

Allego, 2 

Blue 

Corner) 

Table 12: December 2021 – The available services at eHUB Sint-Maartensdal 
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3.1.9.2 Plans 

 

Figure 47: November 2019 - Site plan for shared e-cargo-bike station at eHUB Sint-Maartensdal, installed in December 2019 

 

Figure 48: July 2020 - Site plan for information pillar at eHUB Sint-Maartensdal, implemented since September 2020 
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Figure 49: November 2020 - Signage plan at eHUB Sint-Maartensdal, to be implemented in February 2021 



D5.1 eHUBs implementation report Leuven 

 

52 

 

3.1.9.3 Realizations 

 

Figure 50: September 2020 – Medium information pillar of eHUB Sint-Maartensdal 

 

Figure 51 November 2021 – Package hub, e cargo-bike at eHub Sint-Maartensdal 
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3.1.10 Station Heverlee  

3.1.10.1 Services 

Informat

ion pillar 

Public 

transpor

t 

Shared 

Cars 

Shared 

e-cars 

Shared 

bikes 

Shared 

e-bikes 

Shared 

e-

cargo-

bikes 

Public 

car 

parking 

Public 

bike 

parkin

g 

Charging 

points 

for 

public 

EV 

Digital Train 

(NMBS) 

Bus (De 

Lijn) 

5 

(Cambi

o) 

/ 

12 (Blue-

Bike) 

5 (Urbee) 1 

(Cargor

oo) 

Yes Yes 2 

(Allego) 

Table 13: December 2021 – The available services at eHUB Station Heverlee 

3.1.10.2 Plans 

 

Figure 52: July 2020 - Site plan for information pillar and stations for shared e-bikes and e-cargo-bike at eHUB Station Heverlee, 

implemented since September 2020 
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Figure 53: November 2020 - Signage plan of eHUB Station Heverlee, to be implemented in February 2021 

3.1.10.3 Realizations 

 

Figure 54: September 2020 – Digital information pillar, shared bikes (Blue-bike) and shared cars at eHUB Station Heverlee 
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Figure 55: June 2021 – Digital information pillar, detail at eHUB Station Heverlee 

 

Figure 56: June 2021 – Press release at eHUB Station Heverlee (https://pers.leuven.be/deelmobiliteit-binnen-handbereik-dankzij-

41-mobipunten) 
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Figure 57: September 2020 – Shared e-bikes and information stickers at eHUB Station Heverlee 

3.1.11 Vaartstraat  

3.1.11.1 Services 

Informat

ion pillar 

Public 

transpor

t 

Shared 

Cars 

Shared 

e-cars 

Shared 

bikes 

Shared 

e-bikes 

Shared 

e-

cargo-

bikes 

Public 

car 

parking 

Public 

bike 

parkin

g 

Charging 

points 

for 

public 

EV 

Small / / / / / 1 Yes Yes 2 

Table 14: December 2021 – The available services at eHUB Vaartstraat 
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3.1.11.2 Plans 

 

Figure 58: November 2019 - Site plan for shared e-cargo-bike station at eHUB Vaartstraat, installed in December 2019 

 

Figure 59: July 2020 - Site plan for information pillar at eHUB Vaartstraat, implemented since September 2020 
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Figure 60: November 2020 - Signage plan for eHUB Vaartstraat, to be implemented in February 2021 

3.1.11.3 Realizations 

 

Figure 61: September 2020 – Small information pillar and shared e-cargo-bike at eHUB Vaartstraat 
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Figure 62: June 2021 – Signage shared e-cargo-bike at eHUB Vaartstraat 

3.1.12 Victor Broosplein  

3.1.12.1 Services 

Informat

ion pillar 

Public 

transpor

t 

Shared 

Cars 

Shared 

e-cars 

Shared 

bikes 

Shared 

e-bikes 

Shared 

e-

cargo-

bikes 

Public 

car 

parking 

Public 

bike 

parkin

g 

Charging 

points 

for 

public 

EV 

Small Bus (De 

Lijn) 

/ 

/ / 

/ 1 / Yes / 

Table 15: December 2021 – The available services at eHUB Victor Broosplein 
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3.1.12.2 Plans 

 

Figure 63: November 2019 - Site plan for shared e-cargo-bike station at eHUB Victor Broosplein, installed in December 2019 

 

Figure 64: July 2020 - Site plan for information pillar at eHUB Victor Broosplein, implemented since September 2020 
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Figure 65: November 2020 - Signage plan for eHUB Victor Broosplein, to be implemented in February 2021 

3.1.12.3 Realizations 

 

Figure 66: September 2020 – Small information pillar at eHUB Victor Broosplein 
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Figure 67 June 2021 – Signage and shared e-cargo-bike eHUB Victor Broosplein 

 

Figure 68 November 2021 – Package hub at eHub Victor Broosplein 

3.1.13 Wilsele dorp  
3.1.13.1 Services 

Informat

ion pillar 

Public 

transpor

t 

Shared 

Cars 

Shared 

e-cars 

Shared 

bikes 

Shared 

e-bikes 

Shared 

e-

cargo-

bikes 

Public 

car 

parkin 

Public 

bike 

parkin

g 

Charging 

points 

for 

public 

EV 
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Medium 

Bus (De 

Lijn) 

1 

(Cambi

o) 

1 

(Partag

o) / 

/ 1 

(Cargor

oo) 

Yes Yes 1 

(Allego) 

Table 16: December 2021 – The available services at eHUB Wilsele dorp 

3.1.13.2 Plans 

 

Figure 69: July 2020 - Site plan for information pillar and shared e-bikes and e-cargo-bike stations at eHUB Wilsele dorp, 

implemented since September 2020 
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Figure 70: November 2020 - Signage plan for eHUB Wilsele dorp, to be implemented in February 2021 

3.1.13.3 Realizations 

 

Figure 71: September 2020 – Medium information pillar at eHUB Wilsele dorp 
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Figure 72: September 2020 – Shared e-bikes and shared e-cargo-bike at eHUB Wilsele dorp 

 

Figure 73 November 2021 – Shared e-car with charging point at eHub Wilsele dorp (installed earlier) 
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3.2 Phase 2: March 2021 

We installed 8 eHUBS last March 2021 and opened these officially on Wednesday March 3rd. Signage for 

some formerly installed pillars was updated to new standards. Leaflets were distributed in the 

residential neighborhoods of the eHubs and a press release was sent out. 

eHub Station Kessel-Lo consists of a temporary installation of a deck where bicycles can be stored. This 

installation will be evaluated later. An online survey will provide more information from users.   

Figure 74 shows the ehubs implantation during Phase 2 (March 2021) in green pinpoints. This map can 

also be accessed via this link: https://www.google.com/maps/d/u/0/edit?mid=1Vax0jpp-

Nt60O4zksS1xnRAjYT8vTktH&usp=sharing 

 

Figure 74: Map eHUBs opened in March 2021 

N° ID Sub-

municipality 

Type 

eHUB 

Strategic, 

Bottom-up 

or Strategic 

with 

EV E-

bikes 

E-

cargo-

bikes 

https://www.google.com/maps/d/u/0/edit?mid=1Vax0jpp-Nt60O4zksS1xnRAjYT8vTktH&usp=sharing
https://www.google.com/maps/d/u/0/edit?mid=1Vax0jpp-Nt60O4zksS1xnRAjYT8vTktH&usp=sharing
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Participation 

trajectory 

14 Egenhoven centrum HEV L SB 0 2 0 

15 Gasthuisberg  HEV R S 0 4 0 

16 Researchpark Haasrode I HEV L S 0 3 0 

17 Station Leuven Kessel-Lo KLO I S 0 (4)2 0 

18 Tervuursepoort HEV L S 2 0 0 

Table 15: March 2021 - The eHUBs and their vehicles in Leuven 

3.2.1 Egenhoven centrum 

3.2.1.1 Services 

The following table shows the available services: 

Informa

tion 

pillar 

Public 

transpo

rt 

Share

d Cars 

Share

d e-

cars 

Shared 

bikes 

Shared 

e-bikes 

Share

d e-

cargo-

bikes 

Public 

car 

parkin

g 

Publi

c bike 

parki

ng 

Chargin

g 

infrastr

ucture 

for 

public 

EV 

Small Yes 

Bus (De 

Lijn) 

1 

/ / 

/ 1 Yes Yes 1 

Table 17: December 2021 – The available services at eHUB Egenhoven centrum 

 
2 Temporary installation on mobile platform, definitive installation after evaluation. 
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3.2.1.2 Plans  

 

Figure 75: March 2021 - Site plan information pillar of eHUB Egenhoven centrum, implemented since March 2021 

 

Figure 76: March 2021 - Signage plan of eHUB Egenhoven centrum 
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3.2.1.3 Realizations 

 

Figure 77: March 2021 – Small information pillar of eHUB Egenhoven centrum, implemented in June 2021 

 

Figure 78: March 2021 – Shared E-bikes at eHUB Egenhoven centrum, implemented in June 2021 
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Figure 79 Charging infrastructure at eHub Egenhoven Centrum 

 

Figure 80 November 2021 – Shared car and package hub at bus station at eHub Egenhoven centrum 
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Figure 81 November 2021 – Cargo e-bike at eHub Egenhoven centrum (availabale since July 2021) 

3.2.2 Gasthuisberg  

3.2.2.1 Services 

The following table shows the available services: 

Informa

tion 

pillar 

Public 

transpo

rt 

Share

d Cars 

Share

d e-

cars 

Shared 

bikes 

Shared 

e-bikes 

Share

d e-

cargo-

bikes 

Public 

car 

parkin

g 

Publi

c bike 

parki

ng 

Chargin

g 

infrastr

ucture 

for 

public 

EV 

Small Yes 

Bus (De 

Lijn) 

/ 

 
/ 

 

/ 5 / Yes Yes 10 

(Allego) 

Table 18: December 2021 – The available services at eHUB Gasthuisberg  



D5.1 eHUBs implementation report Leuven 

 

72 

 

Plans 

 

Figure 82: Site plan for information pillar and shared e-bikes and e-cargo-bike stations at eHUB Gasthuisberg, implemented 

since March 2021 

 

Figure 83: March 2021 - Signage information for eHUB Gasthuisberg  
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3.2.2.2 Realizations 

 

Figure 84: March 2021 – Small information pillar at eHUB Gasthuisberg  

 

Figure 85 March 2021 –Information poster at eHUB Gasthuisberg (Parking het Teken) 
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Figure 86 November 2021 – Charging infrastructure e-bikes at eHub Gasthuisberg 

Since 21 October the dockings have been placed and the Urbees should be able to be charged on the 

spot. Unfortunately, there still appears to be a technical shortcoming concerning the connection of the 

dockings to the electricity network, more specifically concerning the earthing, so that it is not 100% 

certain that the connection is 100% safe. There is no inspection certificate for either the installation or 

the dockings themselves. In addition, Velo has reported that the batteries of the e-sharing bikes are not 

yet charging at their optimum level.  

3.2.3 Researchpark Haasrode I 

3.2.3.1 Services 

The following table shows the available services: 

Informa

tion 

pillar 

Public 

transpo

rt 

Share

d Cars 

Share

d e-

cars 

Shared 

bikes 

Shared 

e-bikes 

Share

d e-

cargo-

bikes 

Public 

car 

parkin

g 

Publi

c bike 

parki

ng 

Chargin

g 

infrastr

ucture 

for 

public 

EV 

Small 
Bus (De 

Lijn) 

/ 

 

/ 

 

/ / / Yes Yes /  

Table 19: December 2021 – The available services at eHUB Researchpark Haasrode I Heverlee 
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Due to a shortage of e-mobility services, we have closed this eHUB temporarily till there are e-mobility 

services available. That won’t be the case anymore before the end of the eHUBS project unfortunately.  

3.2.3.2 Plans 

 

Figure 87: Site plan for information pillar and shared e-bikes and e-cargo-bike stations at eHUB Researchpark Haasrode I, 

implemented since March 2021 
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Figure 88: March 2021 - Signage plan for eHUB Researchpark Haasrode I 

3.2.3.3 Realizations 

 

 

Figure 89: March 2021 – Bicycle racks and thermoplastic lining for Shared e-bikes and shared e-cargo-bike at eHUB 

Researchpark Haasrode I 
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Figure 90: March 2021 – Small information pillar at eHUB Researchpark Haasrode I 

3.2.4 Station Leuven  

3.2.4.1 Services 

The following table shows the available services: 

Informa

tion 

pillar 

Public 

transpo

rt 

Share

d Cars 

Share

d e-

cars 

Shared 

bikes 

Shared 

e-bikes 

Share

d e-

cargo-

bikes 

Public 

car 

parkin

g 

Publi

c bike 

parki

ng 

Chargin

g 

infrastr

ucture 

for 

public 

EV 

Small Train 

(NMBS) 

Bus (De 

Lijn) 

23 

(Cambi

o) 
/ 

99 (10)3 0 Yes Yes 10  

Table 20: December 2021 – The available services at eHUB Station Leuven, Leuven 

 
3 Temporary installation on 2 mobile platforms with 5 e-bikes each, definitive installation after evaluation. 
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3.2.4.2 Plans 

 

Figure 91: Site plan for information pillar and shared e-bikes at eHUB Station Leuven Kessel-Lo, implemented since March 2021 

3.2.4.3 Realizations 

 

Figure 92: March 2021 – Temporary installation test location at eHUB Station Leuven Kessel-Lo, implemented since March 2021 
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Figure 93: March 2021 – Temporary installation test location at eHUB Station Leuven Kessel-Lo, implemented from March 2021 

till September 2021 

 

 

Figure 94 October 2021 – Temporary installation test location at eHUB Station Leuven (Martelarenplein), implemented from 

October 2021 
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Figure 95 October 2021 – Temporary installation test location at eHUB Station at eHUB Station Leuven (Kessel-Lo), implemented 

from October 2021 

3.2.5 Tervuursepoort 

3.2.5.1 Services 

The following table shows the available services: 

Informa

tion 

pillar 

Public 

transpo

rt 

Share

d Cars 

Share

d e-

cars 

Shared 

bikes 

Shared 

e-bikes 

Share

d e-

cargo-

bikes 

Public 

car 

parkin

g 

Publi

c bike 

parki

ng 

Chargin

g 

infrastr

ucture 

for 

public 

EV 

Small Yes 

Bus (De 

Lijn) 

5 

(Cambi

o) 

2 

(Cambi

o) 

/ 0 0 Yes Yes 3 

(Allego) 

Table 21: December 2021 – The available services at eHUB Tervuursepoort Heverlee 
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3.2.5.2 Plans 

 

Figure 96: Site plan for information pillar and shared e-bikes and e-cargo-bike stations at eHUB Tervuursepoort, implemented 

since March 2021 

 

Figure 97: March 2021 - Signage plan for eHUB Tervuursepoort 
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3.2.5.3 Realizations 

 

Figure 98: March 2021 – Small information pillar at eHUB tervuursepoort 

 

Figure 99: March 2021 – Ground signage at eHUB tervuursepoort 
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Figure 100 November 2021 – Package hub at eHub Tervuursepoort 

3.3 Phase 3: May 2021 

We installed 9 eHUBS last May 2021.  

Signage was updated to new standards for some formerly installed eHubs such as Researchpark 

Haasrode I, Tervuursepoort, etc. 

Figure 101 shows the ehubs implantation during Phase 3 (May 2021) in red pinpoints. This map can also 

be accessed via this link: https://www.google.com/maps/d/u/0/edit?mid=1Vax0jpp-

Nt60O4zksS1xnRAjYT8vTktH&usp=sharing 

https://www.google.com/maps/d/u/0/edit?mid=1Vax0jpp-Nt60O4zksS1xnRAjYT8vTktH&usp=sharing
https://www.google.com/maps/d/u/0/edit?mid=1Vax0jpp-Nt60O4zksS1xnRAjYT8vTktH&usp=sharing
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Figure 101: Map eHUBs opened in May 2021 

 

N° ID Sub-

municipality 

Type 

eHUB 

Strategic, 

Bottom-up 

or Strategic 

with 

Participation 

trajectory 

EV E-

bikes 

E-

cargo-

bikes 

19 Bottelarij LEU S L 1 0 0 

20 Boven-Lo KLO B L 0 1 0 

21 Centrale werkplaatsen KLO S B 1 0 0 

22 De Bron KLO B L 0 2 0 
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23 Matadibuurt HEV B B 0 2 0 

24 Park De Bruul LEU S L 0 0 0 

25 Refugehof LEU B B 0 2 0 

26 Spaanse Kroon KLO SB L 0 2 0 

27 Station Wijgmaal WIJ SB R 0 3 0 

Table 15: May 2021 - The eHUBs and their vehicles in Leuven 

3.3.1 Bottelarij 

3.3.1.1 Services 

The following table shows the available services: 

Informa

tion 

pillar 

Public 

transpo

rt 

Share

d Cars 

Share

d e-

cars 

Shared 

bikes 

Shared 

e-bikes 

Share

d e-

cargo-

bikes 

Public 

car 

parkin

g 

Publi

c bike 

parki

ng 

Chargin

g 

infrastr

ucture 

for 

public 

EV 

Small 

Bus (De 

Lijn) 

5 

(Cambi

o) 

1 

(Cambi

o) / 

/ 1 / / 1 

(Allego) 

Table 22: December 2021 – The available services at eHUB Botterlarij 
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3.3.1.2 Plans  

 

Figure 102: May 2021 - Site plan information pillar of eHUB Botterlarij, implemented since May 2021 

 

Figure 103: May 2021 - Signage plan of eHUB Botterlarij, since May 2021 
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3.3.1.3 Realizations 

 

Figure 104: May 2021 – Bicycle rack and thermoplastic lining for shared e-cargo-bike at eHUB Botterlarij (Cargobike delivered in 

July21) 

 

Figure 105: May 2021 – Small information pillar of eHUB Bottelarij 
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3.3.2 Boven-Lo 

3.3.2.1 Services 

The following table shows the available services: 

Informa

tion 

pillar 

Public 

transpo

rt 

Share

d Cars 

Share

d e-

cars 

Shared 

bikes 

Shared 

e-bikes 

Share

d e-

cargo-

bikes 

Public 

car 

parkin

g 

Publi

c bike 

parki

ng 

Chargin

g 

infrastr

ucture 

for 

public 

EV 

Small 

Bus (De 

Lijn) 

1 

(Cambi

o) /  / 

/ 1 / / / 

Table 23: December 2021 – The available services at eHUB Boven-Lo 

3.3.2.2 Plans  

 

Figure 106: May 2021 - Site plan information pillar of eHUB Boven-Lo, implemented since May 2021 
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Figure 107: May 2021 - Signage plan of eHUB Boven-Lo, since May 2021 

3.3.2.3 Realizations 

 

Figure 108: May 2021 – Bicycle racks and thermoplastic lining for Shared e-bikes and shared e-cargo-bike at eHUB Boven-Lo 
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Figure 109: May 2021 – Small information pillar of eHUB Boven-Lo 

 

Figure 110 November 2021 – Package hub at eHub Boven-Lo 



D5.1 eHUBs implementation report Leuven 

 

91 

 

 

Figure 111 November 2021 – Cargo e-bike at eHub Boven-Lo 

 

Figure 112 November 2021 – Shared car at eHub Boven-Lo 
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3.3.3 Centrale werkplaatsen 

3.3.3.1 Services 

The following table shows the available services: 

Informa

tion 

pillar 

Public 

transpo

rt 

Share

d Cars 

Share

d e-

cars 

Shared 

bikes 

Shared 

e-bikes 

Share

d e-

cargo-

bikes 

Public 

car 

parkin

g 

Publi

c bike 

parki

ng 

Chargin

g 

infrastr

ucture 

for 

public 

EV 

Small 

Bus (De 

Lijn) 

6 

(Cambi

o) 

1 

(Cambi

o) / 

/ 1 / / 1 

(Allego) 

Table 24: December 2021 – The available services at eHUB Centrale werkplaatsen 

3.3.3.2 Plans  

 

Figure 113 May 2021 – Site plan information pillar, e cargo-bike and shared cars of eHUB Centrale werkplaatsen, implemented 

since May 2021 
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Figure 114 May 2021 – Signage plan of eHUB Centrale werkplaatsen, implemented since May 2021 

3.3.3.3 Realizations 

 

Figure 115: May 2021 – Small information pillar of eHUB Centrale werkplaatsen, and thermoplastic lining for shared e-cargo-

bike (delivery in July21) 
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Figure 116: May 2021 – Shared cars and signage at eHUB Centrale werkplaatsen 

3.3.4 De Bron 

3.3.4.1 Services 

The following table shows the available services: 

Informa

tion 

pillar 

Public 

transpo

rt 

Share

d Cars 

Share

d e-

cars 

Shared 

bikes 

Shared 

e-bikes 

Share

d e-

cargo-

bikes 

Public 

car 

parkin

g 

Publi

c bike 

parki

ng 

Chargin

g 

infrastr

ucture 

for 

public 

EV 

Small 

Bus (De 

Lijn) 

/ 

(Cambi

o) 

/(Camb

io) / 

2 / / / / 

(Allego) 

Table 25: December 2021 – The available services at eHUB De Bron 
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3.3.4.2 Plans  

 

Figure 117: May 2021 – Site plan information pillar of eHUB De Bron, implemented since May 2021 

 

Figure 118: May 2021 – Signage plan of eHUB De Bron, implemented since May 2021 
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3.3.4.3 Realizations 

 

Figure 119: May 2021 – Small information pillar of eHUB De Bron 

 

Figure 120: May 2021 – Signage Cargo E-bike at eHUB De Bron 
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Figure 121 November 2021 –Cargo E-bike and package hub at eHUB De Bron 

3.3.5 Matadibuurt 

3.3.5.1 Services 

The following table shows the available services: 

Informa

tion 

pillar 

Public 

transpo

rt 

Share

d Cars 

Share

d e-

cars 

Shared 

bikes 

Shared 

e-bikes 

Share

d e-

cargo-

bikes 

Public 

car 

parkin

g 

Publi

c bike 

parki

ng 

Chargin

g 

infrastr

ucture 

for 

public 

EV 

Small 

Bus (De 

Lijn) 

/ 

(Cambi

o) 

(Cambi

o) / 

2 / / / 14 

(Allego) 

Table 26: December 2021 – The available services at eHUB Matadibuurt 

 
4 Zegelaan 
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3.3.5.2 Plans  

 

Figure 122: May 2021 – Site plan information pillar of eHUB Matadibuurt, implemented since May 2021 

 

Figure 123: May 2021 – Signage plan of eHUB Matadibuurt, implemented since May 2021 
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3.3.5.3 Realizations 

 

Figure 124: May 2021 – Small information pillar, infrastructure and signage of eHUB Matadibuurt 

 

Figure 125: May 2021 – Cargo E-bike signage at eHUB Matadibuurt 
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Figure 126 November 2021 – e cargo-bike at eHub Matadibuurt (available since July 2021) 

 

Figure 127 November 2021 – Package hub at eHub Matadibuurt 
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3.3.6 Park De Bruul 

3.3.6.1 Services 

The following table shows the available services: 

Informa

tion 

pillar 

Public 

transpo

rt 

Share

d Cars 

Share

d e-

cars 

Shared 

bikes 

Shared 

e-bikes 

Share

d e-

cargo-

bikes 

Public 

car 

parkin

g 

Publi

c bike 

parki

ng 

Chargin

g 

infrastr

ucture 

for 

public 

EV 

Small 

Bus (De 

Lijn) 

2 

(Cambi

o) 

/ 

(Cambi

o) / 

/ / / Yes 25 

(Allego) 

Table 27: December 2021 – The available services at eHUB Park De Bruul 

3.3.6.2 Plans  

 

Figure 128: May 2021 – Site plan information pillar of eHUB Park De Bruul, implemented since May 2021 

 
5 (One in the Penitentienenstraat) 
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Figure 129: May 2021 – Signage plan of eHUB Park De Bruul, implemented since May 2021 

3.3.6.3 Realizations 

 

Figure 130: May 2021 – Small information pillar of eHUB Park De Bruul 
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Figure 131: May 2021 – Shared car and cargo E-bike signage at eHUB Park De Bruul (Cargoroo delivery in July 21) 

 

Figure 132 November 2021 – Package hub at eHub Park De Bruul 
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3.3.7 Refugehof 

3.3.7.1 Services 

The following table shows the available services: 

Informa

tion 

pillar 

Public 

transpo

rt 

Share

d Cars 

Share

d e-

cars 

Shared 

bikes 

Shared 

e-bikes 

Share

d e-

cargo-

bikes 

Public 

car 

parkin

g 

Publi

c bike 

parki

ng 

Chargin

g 

infrastr

ucture 

for 

public 

EV 

Small 

Bus (De 

Lijn) 

/ 

(Cambi

o) 

/ 

(Cambi

o) / 

2 / / / / 

(Allego) 

Table 28: December 2021 – The available services at eHUB Refugehof 

3.3.7.2 Plans  

 

Figure 133: May 2021 – Site plan information pillar of eHUB Refugehof, implemented since May 2020 
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Figure 134: May 2021 – - Signage plan of eHUB Refugehof, to implemented since May 2020 

3.3.7.3 Realizations 

 

Figure 135: May 2021 – Small information pillar of eHUB Refugehof 
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Figure 136: May 2021 – Bike infrastructure and signage at eHUB Refugehof (Cargoroo only delivered in July 21) 

3.3.8 Spaanse Kroon 

3.3.8.1 Services 

The following table shows the available services: 

Informa

tion 

pillar 

Public 

transpo

rt 

Share

d Cars 

Share

d e-

cars 

Shared 

bikes 

Shared 

e-bikes 

Share

d e-

cargo-

bikes 

Public 

car 

parkin

g 

Publi

c bike 

parki

ng 

Chargin

g 

infrastr

ucture 

for 

public 

EV 

Medium 

Bus (De 

Lijn) 

1 

(Cambi

o) 

/ 

(Cambi

o) / 

2 / / / 16 

(Allego) 

Table 29: December 2021 – The available services at eHUB Spaanse Kroon 

 
6 Oudebaan 
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3.3.8.2 Plans  

 

Figure 137: May 2021 – Site plan information pillar of eHUB Spaanse Kroon, implemented since May 2021 

 

Figure 138: May 2021 – Signage plan of eHUB Spaanse Kroon, implemented since May 2021 
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3.3.8.3 Realizations 

 

Figure 139: May 2021 – Small information pillar of eHUB Spaanse Kroon 

 

Figure 140: May 2021 – Bike  infrastructure and signage at eHUB Spaanse Kroon 



D5.1 eHUBs implementation report Leuven 

 

109 

 

 

Figure 141 July 2021 – e cargo-bike at eHub Spaanse Kroon 

3.3.9 Station Wijgmaal 

3.3.9.1 Services 

The following table shows the available services: 

Informa

tion 

pillar 

Public 

transpo

rt 

Share

d Cars 

Share

d e-

cars 

Shared 

bikes 

Shared 

e-bikes 

Share

d e-

cargo-

bikes 

Public 

car 

parkin

g 

Publi

c bike 

parki

ng 

Chargin

g 

infrastr

ucture 

for 

public 

EV 

Medium Train 

(NMBS) 

Bus (De 

Lijn) 

2 

(Cambi

o) 

/ 

(Cambi

o) / 

2 / Yes Yes 37 

(Allego) 

Table 30: December 2021 – The available services at eHUB Station Wijgmaal 

Definitive signage (digital pillar and thermoplastic signage is planned to be set in place in august 2021 

due to a longer trajectory because a meter counter has to be placed to connect the digital medium pillar 

to the electricity network.  

 
7 One in the Kleine Dolagestraat 
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3.3.9.2 Plans  

 

Figure 142: May 2021 – Site plan information pillar of eHUB Station Wijgmaal, implemented since May 2021 

 

Figure 143: May 2021 – Signage plan of eHUB Station Wijgmaal, implemented since May 2021 
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3.3.9.3 Realizations 

 

Figure 144: May 2021 – Shared cars and charging infrastructure at eHUB Station Wijgmaal 

 

 

Figure 145: July 2021 – Bike infrastructure and e cargo-bike at eHUB Station Wijgmaal (https://pers.leuven.be/deelmobiliteit-

binnen-handbereik-dankzij-41-mobipunten) 

https://pers.leuven.be/deelmobiliteit-binnen-handbereik-dankzij-41-mobipunten
https://pers.leuven.be/deelmobiliteit-binnen-handbereik-dankzij-41-mobipunten
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Figure 146 November 2021 – Package hub and medium information pillar eHub Station Wijgmaal 

3.4 Phase 4: June 2021 

By the end of June 2021, the city of Leuven has installed another fourteen eHUBS. This brings the total 

number of eHUBS to 41. The total number of electric cargo e-bikes will be expanded to 30 beginning of 

July. During July and August, leaflets will be distributed in the residential neighborhoods of the eHubs. A 

press release was sent out beginning of July.  

Infrastructure for the eHub Vaartkom was foreseen in this Phase, the signage will be installed at earliest 

in August 2021. 

Figure 101 shows the ehubs implantation during Phase 4 (June 2021) in blue pinpoints. This map can 

also be accessed via this link: https://www.google.com/maps/d/u/0/edit?mid=1Vax0jpp-

Nt60O4zksS1xnRAjYT8vTktH&usp=sharing 

 

https://www.google.com/maps/d/u/0/edit?mid=1Vax0jpp-Nt60O4zksS1xnRAjYT8vTktH&usp=sharing
https://www.google.com/maps/d/u/0/edit?mid=1Vax0jpp-Nt60O4zksS1xnRAjYT8vTktH&usp=sharing
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Figure 147 Map eHUBs opened in June 2021  
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N° ID Sub-

municipality 

Type 

eHUB 

Strategic, 

Bottom-up 

or Strategic 

with 

Participation 

trajectory 

EV E-

bikes 

E-

cargo-

bikes 

28 Bodartparking HEV R  0 0 0 

29 Boudewijnstadion KLO L S 1 0 0 

30 Constantin Meunierstraat LEU B S 0 0 0 

31 Kaboutermansstraat LEU B S 0 0 0 

32 Korfbalclub KLO L S 1 0 0 

33 Kruidtuin LEU B S 0 0 0 

34 Michotte HEV L SB 0 0 0 

35 OCMW Leuven LEU R S 0 0 0 

36 Quinten Metsysplein LEU B S 0 0 0 

37 Redingenstraat  B S 0 0 0 

38 Sint-Jacobsplein LEU L S 1 0 0 

39 Sportoase Wilsele-

Putkapel 

WIL 

L S 

0 0 0 

40 Tiensepoort LEU L S 1 0 0 

41 Vaartkom LEU L S 0 0 0 

Table 15: May 2021 - The eHUBs and their vehicles in Leuven 

3.4.1 Bodartparking 

3.4.1.1 Services 

The following table shows the available services: 

Informa

tion 

pillar 

Public 

transpo

rt 

Share

d Cars 

Share

d e-

cars 

Shared 

bikes 

Shared 

e-bikes 

Share

d e-

cargo-

bikes 

Public 

car 

parkin

g 

Publi

c bike 

parki

ng 

Chargin

g 

infrastr

ucture 

for 
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public 

EV 

Medium 

Bus (De 

Lijn) 

1 

(Cambi

o) 

0 

(Cambi

o) / 

/ / Yes Yes 2 

(Allego) 

Table 31: December 2021 – The available services at eHUB Bodartparking 

3.4.1.2 Plans  

 

 

 

Figure 148: March 2021 - Site plan information pillar of eHUB Bodartparking, implemented since March 2020 
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Figure 149: March 2021 - Signage plan of eHUB Bodartparking, to be implemented in March 2021 

3.4.1.3 Realizations 

 

Figure 150: March 2021 – Medium information pillar of eHUB Bodartparking 
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Figure 151: March 2021 – Shared cars and charging infrastructure at eHUB Bodartparking 

 

3.4.2 Boudewijnstadion 

3.4.2.1 Services 

The following table shows the available services: 

Informa

tion 

pillar 

Public 

transpo

rt 

Share

d Cars 

Share

d e-

cars 

Shared 

bikes 

Shared 

e-bikes 

Share

d e-

cargo-

bikes 

Public 

car 

parkin

g 

Publi

c bike 

parki

ng 

Chargin

g 

infrastr

ucture 

for 

public 

EV 

Small 

Bus (De 

Lijn) 

1 

(Cambi

o) 

1 

(Cambi

o) / 

/ / Yes Yes 2 

(Allego) 

Table 32: December 2021 – The available services at eHUB Boudewijnstadion 
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3.4.2.2 Plans  

 

Figure 152: June 2021 – Site plan information pillar of eHUB Boudewijnstadion, implemented since June 2021 

 

Figure 153: June 2021 – Signage plan of eHUB Boudewijnstadion, implemented since June 2021 
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3.4.2.3 Realizations 

 

Figure 154: June 2021 – Small information pillar of eHUB Boudewijnstadion 

 

Figure 155: June 2021 – Shared cars at eHUB Boudewijnstadion 
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3.4.3 Constantin Meunierstraat 

3.4.3.1 Services 

The following table shows the available services: 

Informa

tion 

pillar 

Public 

transpo

rt 

Share

d Cars 

Share

d e-

cars 

Shared 

bikes 

Shared 

e-bikes 

Share

d e-

cargo-

bikes 

Public 

car 

parkin

g 

Publi

c bike 

parki

ng 

Chargin

g 

infrastr

ucture 

for 

public 

EV 

Small 

Bus (De 

Lijn) 

3 

(Cambi

o) / / 

/ / / Yes 1 

(Allego) 

Table 33: December 2021 – The available services at eHUB Constantin Meunierstraat  

3.4.3.2 Plans  

 

Figure 156: June 2021 – Site plan information pillar of eHUB Constantin Meunierstraat, implemented since June 2021 
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Figure 157: June 2021 – Signage plan of eHUB Constantin Meunierstraat, implemented since June 2021 

3.4.3.3 Realizations 

 

Figure 158: June 2021 – Small information pillar and e-cargobike signage at eHUB Constantin Meunierstraat (Cargoroo delivered 

in July 21) 
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Figure 159: June 2021 – Shared cars at eHUB Constantin Meunierstraat 

3.4.4 Kaboutermansstraat 

3.4.4.1 Services 

The following table shows the available services: 

Informa

tion 

pillar 

Public 

transpo

rt 

Share

d Cars 

Share

d e-

cars 

Shared 

bikes 

Shared 

e-bikes 

Share

d e-

cargo-

bikes 

Public 

car 

parkin

g 

Publi

c bike 

parki

ng 

Chargin

g 

infrastr

ucture 

for 

public 

EV 

Small 

Bus (De 

Lijn) 

1 

(Cambi

o) / / 

/ / / / 1 

(Allego) 

Table 34: December 2021 – The available services at eHUB Kaboutermansstraat 
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3.4.4.2 Plans  

 

Figure 160: June 2021 – Site plan information pillar of eHUB Kaboutermansstraat, implemented since June 2021 

 

Figure 161: June 2021 – Signage plan of eHUB Kaboutermansstraat, implemented since June 2021 



D5.1 eHUBs implementation report Leuven 

 

124 

 

3.4.4.3 Realizations 

 

Figure 162: June 2021 – Small information pillar of eHUB Kaboutermansstraat 

 

Figure 163: June 2021 – Shared cargo e-bike signage at eHUB Kaboutermansstraat (Cargoroo delivered in July 2021) 
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3.4.5 Korfbalclub 

3.4.5.1 Services 

The following table shows the available services: 

Informa

tion 

pillar 

Public 

transpo

rt 

Share

d Cars 

Share

d e-

cars 

Shared 

bikes 

Shared 

e-bikes 

Share

d e-

cargo-

bikes 

Public 

car 

parkin

g 

Publi

c bike 

parki

ng 

Chargin

g 

infrastr

ucture 

for 

public 

EV 

Small 

Bus (De 

Lijn) 

3 

(Cambi

o) 

1 

(Cambi

o) / 

/ / Yes Yes 2 

(Allego) 

Table 35: December 2021 – The available services at eHUB Korfbalclub 

3.4.5.2 Plans  

 

Figure 164: June 2021 – Site plan information pillar of eHUB Korfbalclub, implemented since June 2021 
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Figure 165: June 2021 – Signage plan of eHUB Korfbalclub, implemented since June 2021 

3.4.5.3 Realizations 

 

Figure 166: June 2021 – Small information pillar of eHUB Korfbalclub 
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Figure 167: June 2021 – Infrastructure and signage for Shared cargo e-bike at eHUB Korfbalclub (Cargoroo delivered in July 

2021) 

3.4.6 Kruidtuin 

3.4.6.1 Services 

The following table shows the available services: 

Informa

tion 

pillar 

Public 

transpo

rt 

Share

d Cars 

Share

d e-

cars 

Shared 

bikes 

Shared 

e-bikes 

Share

d e-

cargo-

bikes 

Public 

car 

parkin

g 

Publi

c bike 

parki

ng 

Chargin

g 

infrastr

ucture 

for 

public 

EV 

Small 

Bus (De 

Lijn) 

6 

(Cambi

o) / / 

/ / / Yes / 

(Allego) 

Table 36: December 2021 – The available services at eHUB Kruidtuin 
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3.4.6.2 Plans  

 

Figure 168: June 2021 – Site plan information pillar of eHUB Kruidtuin, implemented since June 2021 

 

Figure 169: June 2021 – Signage plan of eHUB Kruidtuin, implemented since June 2021 
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3.4.6.3 Realizations 

 

Figure 170: June 2021 – Small information pillar of eHUB Kruidtuin 

 

Figure 171: June 2021 – Signage Shared cars at eHUB Kruidtuin 
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3.4.7 Michotte 

3.4.7.1 Services 

The following table shows the available services: 

Informa

tion 

pillar 

Public 

transpo

rt 

Share

d Cars 

Share

d e-

cars 

Shared 

bikes 

Shared 

e-bikes 

Share

d e-

cargo-

bikes 

Public 

car 

parkin

g 

Publi

c bike 

parki

ng 

Chargin

g 

infrastr

ucture 

for 

public 

EV 

Small Bus (De 

Lijn) 

/  

/  / 

/ / / / / 

(Allego) 

Table 37: December 2021 – The available services at eHUB Michotte 

3.4.7.2 Plans  

 

Figure 172: June 2021 – Site plan information pillar of eHUB Michotte, implemented since June 2021 
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Figure 173: June 2021 – Signage plan of eHUB Michotte, implemented since June 2021 

3.4.7.3 Realizations 

 

Figure 174: June 2021 – Small information pillar of eHUB Michotte 
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Figure 175 July 2021 – e cargo-bike at eHub Michotte 

3.4.8 OCMW Leuven 

3.4.8.1 Services 

The following table shows the available services: 

Informa

tion 

pillar 

Public 

transpo

rt 

Share

d Cars 

Share

d e-

cars 

Shared 

bikes 

Shared 

e-bikes 

Share

d e-

cargo-

bikes 

Public 

car 

parkin

g 

Publi

c bike 

parki

ng 

Chargin

g 

infrastr

ucture 

for 

public 

EV 

Small Bus (De 

Lijn) 

/  

/  / 

/ / / / / 

(Allego) 

Table 38: December 2021 – The available services at eHUB OCMW Leuven 
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3.4.8.2 Plans 

 

Figure 176: June 2021 – Site plan information pillar of eHUB OCMW Leuven, implemented since June 2021 
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Figure 177: June 2021 – Signage plan of eHUB OCMW Leuven, implemented since June 2021 

3.4.8.3 Realizations 

 

Figure 178: June 2021 – Small information pillar of eHUB OCMW Leuven 
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Figure 179: June 2021 – Infrastructure and signage for shared cargo e-bike at eHUB OCMW Leuven (Cargoroo delivered in July 

2021) 

 

Figure 180 November 2021 – Package hub at eHub OCMW Leuven 
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3.4.9 Quinten Metsysplein 

3.4.9.1 Services 

The following table shows the available services: 

Informa

tion 

pillar 

Public 

transpo

rt 

Share

d Cars 

Share

d e-

cars 

Shared 

bikes 

Shared 

e-bikes 

Share

d e-

cargo-

bikes 

Public 

car 

parkin

g 

Publi

c bike 

parki

ng 

Chargin

g 

infrastr

ucture 

for 

public 

EV 

Small /         

 (De Lijn) 

/  

/  / 

/ / / / 1 

(Allego) 

Table 39: December 2021 – The available services at eHUB Quinten Metsysplein 

3.4.9.2 Plans  

 

Figure 181: June 2021 – Site plan information pillar of eHUB Quinten Metsysplein, implemented since June 2021 
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Figure 182: June 2021 – Signage plan of eHUB Quinten Metsysplein, implemented since June 2021 

3.4.9.3 Realizations 

 

Figure 183: June 2021 – Small information pillar of eHUB Quinten Metsysplein 
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Figure 184: June 2021 – Infrastructure and signage for shared cargo e-bike at eHUB Quinten Metsysplein (Cargoroo delivered in 

July 2021) 

3.4.10 Redingenstraat 

3.4.10.1 Services 

The following table shows the available services: 

Informa

tion 

pillar 

Public 

transpo

rt 

Share

d Cars 

Share

d e-

cars 

Shared 

bikes 

Shared 

e-bikes 

Share

d e-

cargo-

bikes 

Public 

car 

parkin

g 

Publi

c bike 

parki

ng 

Chargin

g 

infrastr

ucture 

for 

public 

EV 

Small 

Bus (De 

Lijn) 

2 

(Cambi

o) 

/ 

 / 

/ / / / / 

(Allego) 

Table 40: December 2021 – The available services at eHUB Redingenstraat 
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3.4.10.2 Plans  

 

Figure 185: June 2021 – Site plan information pillar of eHUB Redingenstraat, implemented since June 2021 
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Figure 186 June 2021 – Signage plan of eHUB Redingenstraat, implemented since June 2021 

3.4.10.3 Realizations 

 

Figure 187: June 2021 – Small information pillar of eHUB Redingenstraat 
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Figure 188: June 2021 – Bike rack and signage for shared cargo e-bike at eHUB Redingenstraat (Cargoroo delivered in July 2021) 

 

3.4.11 Sint-Jacobsplein 

3.4.11.1 Services 

The following table shows the available services: 

Informa

tion 

pillar 

Public 

transpo

rt 

Share

d Cars 

Share

d e-

cars 

Shared 

bikes 

Shared 

e-bikes 

Share

d e-

cargo-

bikes 

Public 

car 

parkin

g 

Publi

c bike 

parki

ng 

Chargin

g 

infrastr

ucture 

for 

public 

EV 

Small 
Bus  

(De Lijn) 

5 

(Cambi

o) 

1 

(Cambi

o) / 

/ / Yes Yes 1 

(Allego) 

Table 41: December 2021 – The available services at eHUB Sint-Jacobsplein 



D5.1 eHUBs implementation report Leuven 

 

142 

 

3.4.11.2 Plans  

 

Figure 189: June 2021 – Site plan information pillar of eHUB Sint-Jacobsplein, implemented since June 2021 

 

Figure 190: June 2021 – Signage plan of eHUB Sint-Jacobsplein, implemented since June 2021 
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3.4.11.3 Realizations 

 

Figure 191: June 2021 – Small information pillar and bike-rack for cargo e-bike at eHUB Sint-Jacobsplein (Cargoroo delivered in 

July 2021) 

3.4.12 Sportoase Wilsele-Putkapel 

3.4.12.1 Services 

The following table shows the available services: 

Informa

tion 

pillar 

Public 

transpo

rt 

Share

d Cars 

Share

d e-

cars 

Shared 

bikes 

Shared 

e-bikes 

Share

d e-

cargo-

bikes 

Public 

car 

parkin

g 

Publi

c bike 

parki

ng 

Chargin

g 

infrastr

ucture 

for 

public 

EV 

Small 
Bus  

(De Lijn) 

/ 

(Cambi

o) 

/ 

(Cambi

o) 

/ 

 

/ / Yes Yes 1 

(Allego) 

Table 42: December 2021 – The available services at eHUB Sportoase Wilsele-Putkapel 
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3.4.12.2 Plans  

 

Figure 192: June 2021 – Site plan information pillar of eHUB Sportoase Wilsele-Putkapel, implemented since June 2021 

 

Figure 193: June 2021 – Signage plan of eHUB Sportoase Wilsele-Putkapel, implemented since June 2021 
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3.4.12.3 Realizations 

 

Figure 194: June 2021 – Small information pillar of eHUB Sportoase Wilsele-Putkapel 

 

Figure 195: June 2021 – Shared bike infrastructure and signage at eHUB Sportoase Wilsele-Putkapel 
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Figure 196 July 2021 – e cargo-bike at eHUB Sportoase Wilsele-Putkapel 

 

Figure 197 November 2021 – Shared car at eHub Sportoase Wilsele-Putkapel 
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Figure 198 Charging infrastructure for public EV at eHub Sportoase Wilsele-Putkapel 

3.4.13 Tiensepoort 

3.4.13.1 Services 

The following table shows the available services: 

Informa

tion 

pillar 

Public 

transpo

rt 

Share

d Cars 

Share

d e-

cars 

Shared 

bikes 

Shared 

e-bikes 

Share

d e-

cargo-

bikes 

Public 

car 

parkin

g 

Publi

c bike 

parki

ng 

Chargin

g 

infrastr

ucture 

for 

public 

EV 

Small 
Bus  

(De Lijn) 

5 

(Cambi

o) 

1 

(Cambi

o) 

/ 

 

/ / / Yes 2 

(Allego) 

Table 43: December 2021 – The available services at eHUB Tiensepoort 
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3.4.13.2 Plans  

 

Figure 199: June 2021 – Site plan information pillar of eHUB Tiensepoort, implemented since June 2021 

 

Figure 200: June 2021 – Signage plan of eHUB Tiensepoort, implemented since June 2021 
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3.4.13.3 Realizations 

 

Figure 201: June 2021 – Small information pillar of eHUB Tiensepoort 

 

Figure 202: June 2021 – Shared cars signage at eHUB Tiensepoort 

3.4.14 Vaartkom 

In this phase bicycle brackets have already been installed, however, the pillar and signage will be applied 

in August at earliest. A Cargo E-bike is provided for this eHub in July 2021. There are no shared e-cars 

available. Installation of the information pillar was finished by December 202. There were also posters 
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per floor about the different modes of shared mobility present on different floors. Floor stickers were 

also placed on the car parks of the shared cars.  

3.4.14.1 Services 

The following table shows the available services: 

Informa

tion 

pillar 

Public 

transpo

rt 

Share

d Cars 

Share

d e-

cars 

Shared 

bikes 

Shared 

e-bikes 

Share

d e-

cargo-

bikes 

Public 

car 

parkin

g 

Publi

c bike 

parki

ng 

Chargin

g 

infrastr

ucture 

for 

public 

EV 

Small Yes 

Bus (De 

Lijn) + 

Centre 

shuttle 

2 

(Cambi

o) 
/ 

(Cambi

o) 

0 0 0 Yes Yes / 

(Allego) 

Table 18: December 2021 – The available services at eHUB Vaartkom Leuven 

3.4.14.2 Plans  

 

Figure 203 Site plan for information pillar and shared e-bikes and e-cargo-bike stations at eHUB Vaartkom, implemented in 

March 2021, complementation of signage and bikes foreseen in August-September 2021 
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Figure 204 Site plan for information pillar and shared e-bikes and e-cargo-bike stations at eHUB Vaartkom, to be implemented in 

August 2021 

 

Figure 205 March 2021 - Signage plan for eHUB Vaartkom, to be implemented in August-September 2021 
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3.4.14.3 Realizations 

 

Figure 206 October 2021 – Cargo E-bike and signage at eHUB Vaartkom 

 

Figure 207 December 2021 – Small information pillar of  eHUB Vaartkom with poster survey shared mobility 
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Figure 208 October 2021 – Posters in Parking Vaartkom information of the mobility services per floor, inside or outside the 

building at eHub Vaartkom 

 

Figure 209 November 2021 – Package hub at eHub Vaartkom 

3.4.15 Researchpark Haasrode II 

3.4.15.1 Services 

The following table shows the available services: 

Informa

tion 

pillar 

Public 

transpo

rt 

Share

d Cars 

Share

d e-

cars 

Shared 

bikes 

Shared 

e-bikes 

Share

d e-

cargo-

bikes 

Public 

car 

parkin

g 

Publi

c 

bike 

parki

ng 

Chargin

g 

infrastr

ucture 

for 

public 

EV 

Small 

Bus  

(De Lijn) 

/ 

(Cambi

o) 

/ 

(Cambi

o) 

0 5 0 / Yes / 

(Allego) 
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Table 18: December 2021 – The available services at eHUB Researchpark Haasrode II Heverlee 

3.4.15.2 Plans  

 

Figure 210 December 2021 –  Site plan for information pillar and shared e-bikes with charging infrastructure at eHUB Haasrode-

II 

 

Figure 211 December 2021 - Signage plan for eHUB Haasrode II 
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Figure 212 December 2021 – Small information pillar and signage at  eHUB Haasrode II 

  

Figure 213 December 2021 – Charging infrastructure and shared e-bikes at eHUB Haasrode II 

Unfortunately, the Urbees cannot be charged on site yet because the newly installed counter still needs 

to be inspected and the connection to the dockings still needs to be made. 
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3.5 Phase 5: May 2022 

3.5.1 Update eHubs 

3.5.1.1 Wijgmaal Station 

The digital medium pillar of eHub Wijgmaal Station was connected to the electricity network in March 

2022. There were technical problems with the rotation of the screen for a few weeks but these 

problems were finally solved. The signage at the shared e-cargobike was also installed. A package 

distributor was earlier installed at the eHub. 

 

Figure 214 March 2022 – Completion signage at eHub Wijgmaal station 

 

Figure 215 March 2022 –  Connection of the digital pillar to the electricity network 
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3.5.2 Nudging pilot campaign short term 

For the creation of a long-term nudging plan, short-term actions are carried out to guide and support 

the long-term nudging plan through scientific research. It concerns (limited) concrete interventions, on 

the one hand a flyer campaign and on the other hand the alternative decoration of a mobipoint. 

3.5.2.1 Flyer campaign 

3.5.2.1.1 Flyer campaign <supermarket= 

     

Figure 216 Example from one of four different flyers (same lay out, different message = research related) used for distribution at 

supermarkets 

 

Figure 217 May 2022 – Flyer campaign at supermarket 
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3.5.2.1.2 Flyer campaign <kids= 

 

Figure 218 Distribution flyers. 

 

Figure 219 Example of distribution zone flyers in mailboxes near eHub  Heverlee station 
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3.5.2.2 Mobipoint 2.0 

 

Figure 220 May 2022 –  Installation of the alternative decoration of Ehub Park De Bruul 

 

Figure 221 May 2022 –  Alternative decoration of eHub  Park De Bruul 
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Figure 222 May 2022 –  Ground stickers in the neigbourhood of eHub  Park De Bruul 

3.5.3 Chalk campaign 

To promote eHubs, signposts are applied to public roads. The signposts are applied with chalk paint, 

which washes away after a few rains. The dimensions of the signposts are approximately 30x30 cm. The 

campaign will be implemented at several eHubs. 

 

 

Figure 223 June 2022 –  Chalk Campaign, signposts at elementary school in the neighbourhood of eHub  Bovenlo 
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Figure 224 June 2022 –  Signposts in the neigbourhood of eHub  Sportoase Wilsele 

 

Figure 225 June 2022 –  Signposts in the neighborhood of eHub  Sportoase Wilsele 
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3.5.4 Update shared e-vehicles per eHub 

 

N° ID EV E-bikes E-cargo-bikes 

1 Bibliotheek Heverlee 1 0 0 

2 De Becker-Remyplein 1 0 1 

3 De Bib Leuven - Sporthal 

Rijschool 

0 0 1 

4 Gemeenteplein 0 0 1 

5 Naamsepoort  3 0 0 

6 Parkpoort 1 0 1 

7 Philipssite 0 0 0 

8 Rector De Somerplein 0 7 1 

9 Sint-Maartensdal 1 0 1 

10 Station Heverlee 0 7 1 

11 Vaartstraat 1 0 1 

12 Victor Broosplein 0 0 1 

13 Wilsele dorp  1 0 1 

14 Egenhoven centrum 0 0 1 

15 Gasthuisberg  0 6 0 

16 Researchpark Haasrode I 0 6 0 

17 Station Leuven  0 14 0 

18 Tervuursepoort 2 0 0 

19 Bottelarij 1 0 1 

20 Boven-Lo 0 0 1 

21 Centrale werkplaatsen 2 0 1 

22 De Bron 0 0 1 
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23 Matadibuurt 0 0 1 

24 Park De Bruul 1 0 1 

25 Refugehof 0 0 1 

26 Spaanse Kroon 0 0 1 

27 Station Wijgmaal 0 0 1 

28 Bodartparking 1 0 0 

29 Boudewijnstadion 1 0 0 

30 Constantin Meunierstraat 1 0 1 

31 Kaboutermansstraat 0 0 1 

32 Korfbalclub 1 0 1 

33 Kruidtuin 1 0 0 

34 Michotte 0 0 1 

35 OCMW Leuven 0 0 1 

36 Quinten Metsysplein 0 0 1 

37 Redingenstraat 0 0 1 

38 Sint-Jacobsplein 1 0 1 

39 Sportoase Wilsele-

Putkapel 

0 0 1 

40 Tiensepoort 1 0 0 

41 Parking Vaartkom 0 0 1 

 TOTAL 22 40 30 

Table 44: June 2022 - The eHUBs and their vehicles in Leuven - Overview 
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The sole responsibility for the content of this document lies with the authors. It does not necessarily reflect the opinion of the 

European Union. Neither Interreg North-West Europe nor the European Commission are responsible for any use that may be 

made of the information contained therein. 

4 The eHUBS Consortium 
 

The consortium of eHUBS consists of 15 partners with multidisciplinary and complementary 

competencies. This includes European cities, leading universities, networks and electric and shared 

mobility providers. 
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For further information please visit http://www.nweurope.eu/ehubs  
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